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MINUTES OF THE WP 10 and 11- MEETING

Date:


Thursday, 07th February 2008
Location:
Milan, during Plenary Meeting
Agenda

None, spontaneous
Participants



CRID


Jean Herveg
Custodix

Brecht Claerhout
LUH


Nikolaus Forgó




Tina Krügel

UH


Imme Petersen
Minutes
· Implementation plan for the next 18 months
· Tasks:

· Contract between the Certification Authority and Registration Authorities

· Negotiation and signing of contracts

· UH: Results of the survey (new deliverable)
· part 1: Draft of the results of the international study
· part 2: Final version with both (German and international study)
· Risk analysis with WP11 (new joint deliverable)

· part 1: Technical risks (Brecht)
· part 2: Legal implication of part 1 (n.n.)
· part 3: Further legal risks e.g. non-compliance with contracts (n.n.) – The possible irrelevance of informed consents can be briefly (re-)discussed here by CRID (10-15 pages)
· part 4: Ethical implication of part 1 (UH)
· Analysis of the most important IP-issues coming out of the chosen ACGT architecture (new deliverable, responsibility: IRI)
· Deliverables for the next 18 months
· D10.6 – Results of the study on patient’s needs
· part 1 ( March 09 (month 38)
· part 2 ( July 09 (month 42)

· D10.7 – Risk analysis 

· Joint deliverable with WP11 (month 42)
· D10.8 – Analysis of the most important IP-issues coming out of 
                   the chosen ACGT architecture
· Restricted version ( Mai 09 (month 40)[image: image1.png]
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