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Executive Summary 

Main achievements

During this second reporting period, covering October to November 2004, the eu-DOMAIN project has proceeded to schedule achieving its objectives for the period:

· User requirements specification has been completed with the production of the
· Functional user requirements 
· Societal user requirements 

· Trust and security requirements, and 

· drafting of the Workflow analysis and optimisation.
· The project’s dissemination has been continued through organised workshop and conference attendance, and the production of the project’s dissemination and use plans.  

· Good progress has been made against the development of the eu-DOMAIN client and server side architectures. Associated security and design workshops have been held as planned and the architecture descriptions are on schedule to be completed by February 2005.
Progress in implementation of the ‘Description of Work’/Problems encountered

The project’s workplan has progressed as intended with the scheduled tasks and deliverables completed to plan at this point in the project. There have been no issues or unexpected problems  that have impacted the project’s schedule, costs or quality. 
The project’s resource usage is running to plan. Actual man-months are slightly above planned months for this point in the project but this is due to the fact that some of the work planned for Workpackages 3,4 and 5 continues to run ahead of schedule.

Highlights/anticipated problems for next reporting period
It is anticipated that during the next reporting period (December 2004 to February 2005) the project’s work will continue to schedule with no deviations from plan:

· The eu-DOMAIN client and server-side architectures will be finalised and the design guides completed. Furthermore, it is anticipated that the implementation of the architecture will commence ahead of schedule
· The outcomes to date of completed Workpackage 2 and the on-going workpackages 1, 3, 4 and 9 will be evaluated and assessed
· The projects dissemination and use plan will be implemented and the already established dissemination programme continued. The project website will be further enhanced.
· Early communications infrastructure design work, currently running ahead of schedule, will continue.

1 – Overview

1.1 Objectives attainment
eu-DOMAIN has achieved its aims for this reporting period with progress against the set objectives as follows:
	Objectives
	Progress towards achieving objectives

	· Continue the project’s operational project management 
	· The project is progressing under its sound managerial framework. Each and every project partner continues to play their full role in the project. The project is currently running to schedule in terms of its objectives achievements and resource usage.  

	· Specify user requirements - carry out state-of-the-art analysis and scenarios building.


	· The user requirements work has now been completed.
·  The  Functional user requirements specification has been completed
· The Trust and security requirements specification has been completed

· The Societal requirements specification has been completed

· The workflow procedures deliverable has been drafted but has been rescheduled for a more logical completion (than first planned) when the architecture specifications are complete.

	· Progress the architecture specifications
	· Both the client and server-side architectures specification are currently running ahead of schedule and will be completed in the next reporting period. This has also allowed work on the communications infrastructure to progress ahead of schedule.

	· Implement the project's dissemination framework 

	· The project’s Dissemination and use plan has been drafted
· Dissemination activities have been continued by the partners.  

· An important workshop -  Bringing Knowledge Management tools to the emerging world of Ambient Intelligence infrastructures - was  organised by the consortium and held on 14th-15th October 2004. Future workshops in this are planned.


1.2 - Summary of work done in this reporting period
The project’s workplan has progressed to schedule this period with Workpackage 2 – User requirements specification completed, Workpackages 1, 9 and 10 continued to schedule, and Workpackages 3, 4 and 5 have been continued ahead of schedule.

An updated project Gantt chart is provided in Annex A.

	Work Package
	Activity status

	WP1 Project Management
	

	T1.2 Operational Project Management and T1.3 Project reporting
	Initiated with operation framework put in place and quality plan implemented

	WP2 User requirements
	

	T2.2  Define trust & security
	Completed and deliverable D2.3, D2.4 and D2.5 finalised

	T2.3 Workflow analysis
	Initiated, planned work completed but deliverable D2.6 needs to be verified in light of architecture specs. This will be done during the next reporting period. 

	WP3 Client side architecture
	

	T3.1  Software architecture analysis and design  
	Initial consensus on architecture has been analysed, discussed and documented. User requirements have been impacted on the architecture. Consortium workshop on client-side architectural and security requirements held in October and architecture has been agreed and made consistent with server-side architecture.  

	T3.3  Research new devices, interactions
	Initial research has been completed. 

	WP4  Server side architecture
	

	T4.1 Software architecture analysis and design  
	Initial consensus on architecture has been analysed, discussed and documented. User requirements have been impacted on the architecture. Consortium workshop on server -side architecture held in November and architecture has been agreed and made consistent with client-side architecture.  Development environment put in place at TID.

	WP5  Communication infrastructure
	

	T5.1 Set up comms network
	Initial infrastructure strategy has been updated in line with WP3 and WP4 deliberations.

	WP9 Dissem.  & exploitation
	

	T9.1 Dissemination
	AMI workshop held. A first version of DUP has been drafted and the project’s dissemination programme continued.

	T9.2 Exploitation
	Consideration and discussions on business models have been continued

	WP10 Review and assessment
	

	T10.1  On-going project review
	Final outcomes assessment of Workpackage 2 has been initiated and the results are being impacted upon the projects continuing activities.    


1.3 Summary of work planned for the next reporting period (Dec 2004 to February 2005)

It is anticipated that the work schedule for the next reporting period will progress to plan.

	Work Package
	Activity status

	WP1 Project Management
	

	T1.2  Operational P.M. and T1.3 Project reporting
	On-going throughout next reporting period. 

	WP3 Client side architecture
	

	T3.1  Software architecture analysis and design 
	Will be completed to schedule. 

	T3.3  Research new device interactions
	Will continue during the next period and the outcomes will be impacted upon the final eu-DOMAIN architecture specifications.

	WP4  Server side architecture
	

	T4.1 Software architecture analysis and design
	Will be completed to schedule. 

	WP9 Dissemination & exploitation
	

	T9.1 Dissemination and T9.2 Exploitation
	The project’s dissemination and use programme will be further progressed in line with the project’s DUP. 

	WP10 Review and assessment
	

	T10.1  On-going project review
	The outcomes review of Workpackage 2 will be finalised and the results impacted upon the project’s activities


1.4 Milestones
The project’s target milestones for this reporting period have been attained and are shown below. 
Cumulative progress against the project’s milestones is shown in Annex A.
	Milestone
	Planned month
	Actual month
	Comments

	M2.2 The comprehensive set of user requirements specifications based on users behaviours and simulated interaction with eu-DOMAIN
	6
	6
	

	M9.3 Plan for disseminating and using knowledge.  
	6
	6
	


1.5 Deliverables
The scheduled deliverables for this reporting period have been completed and are shown below. Following the completions of the deliverables it has been agreed by the consortium that the D2.6 Workflow analysis and optimisation should be finalised to take account of the final system architecture specifications and this will be done in the next reporting period. 
Cumulative progress against the project’s deliverables schedule is shown in Annex A.
	Deliverable Code & Name
	Planned     month 
	Completed month 
	Comments

	D2.3
	Functional user requirements specifications
	6
	6
	Delivered with progress report QMR2  for second reporting period 

	D2.4
	Trust and security user requirements specifications
	6
	6
	Delivered with progress report QMR2  for second reporting period 

	D2.5
	Societal user requirements specifications.
	6
	6
	Delivered with progress report QMR2  for second reporting period 

	D2.6
	Workflow procedures and potential for innovation
	6
	
	Will be finalised during third reporting period along with D3.1, D4.1 and D4.2. 

	D9.3
	Plan for using and disseminating knowledge (drafts at 6 month intervals)
	6 thru 32
	6
	First version delivered with progress report QMR2  for second reporting period 


1.6 Deviations from Plan
	Causes and Description
	Corrective actions

	There are no deviations from plan that affect the projects objectives, timescales or resources at this stage of the project.

Deliverable D2.6 Workflow procedures and potential for innovation requires that the eu-DOMAIN architecture is finalised before its finalisation and this deliverable will now be delivered at month 9.
	


2 – Contractual Arrangements

	Despite the contract having been signed and the project starting in June 2004 the advance payment, expected by mid November 2004 at the latest, has not yet been received. The partners continue to demonstrate their considerable enthusiasm for the project by continuing the project to schedule during this time. 


3 - Project Meetings/Visits (held and foreseen)

	Title
	Data and Place
	Main conclusions

	2nd Project steering meeting 
	4th-5th October 2004 in Madrid
	Agreed:

· finalisation of user requirements
· security approach

· strategy and approach adopted for client and server side architectures. 

	Architecture and security Workshop
	28th and 29th October 2004in Aarhus, Denmark
	Agreement on components of client-side architecture and security framework 

	Server-side architecture workshop 
	25th November 2004 at CNet in Sweden
	Agreement on components of server-side architecture

	External Workshop
	Darmstadt (Oct 13-15, 2004)
	Knowledge about Software AG technologies for semantic integration to be used in eu-Domain

	User partner software architecture workshop 
	December 2004.
	

	3rd Project steering meeting 
	27th-28th January 2005 in Crete
	


4 - Dissemination / Promotional Information

4.1 Conferences and/or Workshops attended/organised/foreseen by the project
	Date
	Title
	Number of persons attended + other information

	14-15 October 2004 Bruxelles,
	Workshop on KM and AmI technologies
	Held in conjunction with the European Commission and the Knowledge Board. Very successful workshop attended by representatives from the AMI community. Report submitted with this report. 

	November 15th- 17th 2004
	IST Conference Hague
	Clustering with research community - Dissemination of project aims at the IST conference and within AMI work sessions.

	Nov 18, 2004
	Spanish W3C multimodality seminar
	Around 30 people attended. It was a 1-day workshop organized by the Spanish charter of the W3C to promote W3C multimodality technologies. Software AG presented “Multimodality in Software AG”, which included eu-Domain.

	22 October
	Presentation of eu-DOMAIN
	Presentation at a National Contact Point information day meeting held in Taastrup, Denmark. Some 65 people participated.

	24 November
	Presentation of eu-DOMAIN
	Presentation at a National Contact Point information day meeting held in Odense, Denmark. Some 25 people participated.


4.2 Articles Published, Press coverage, development web sites, etc.
	Date and Type
	Details

	
	

	
	


5 – Main results

	Description
	Details

	eu-DOMAIN user requirements 
	The definition of the eu-DOMAIN user requirement scenarios has been taken forward and has been represented in a set of security and functional requirements that include:

· Functional user requirements 

· Societal user requirements 

· Trust and security requirements, and 
· Workflow analysis and optimisation. 

These are now being used to drive the architectural specifications and subsequent building of the eu-DOMAIN environment. 


6 – Project Effort   
	Project effort for this reporting period   in Person-months:

A=Actual effort / P = Plan to date
	RTD & Innovation Activities
	
	
	
	Management Activities
	TOTALS

	
	WP 02
	WP 03
	WP 04
	WP 05
	WP 06
	WP 07
	WP 08
	WP 09
	WP10
	WP 01
	

	Contractor 
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P

	C International (CO)
	1.1
	1.0
	
	
	
	
	
	
	
	
	
	
	
	
	0.5
	0.6
	0.3
	0.3
	1.5
	1.8
	3.4
	3.7

	Innova S.p.A.
	3.96
	2.5
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	0.04
	0.04
	4.0
	2.54

	In-JeT ApS
	1.2
	1.7
	0.1
	0.1
	0.2
	0.2
	
	
	
	
	
	
	
	
	0.2
	0.2
	
	
	0.2
	0.2
	1.9
	2.4

	University of Aarhus
	2.1
	2.0
	1.3
	1.6
	0.5
	0.4
	
	
	
	
	
	
	
	
	
	
	
	
	0.1
	0.1
	4.0
	4.1

	Foundation for Research and Technology – Hellas
	0.0
	3.25
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	0.0
	3.25

	CNet Svenska AB
	1.0
	0.0
	0.3
	0.3
	5.1
	4.9
	
	
	
	
	
	
	
	
	0.3
	0.2
	
	
	0.2
	0.2
	6.9
	5.6

	T-connect s.r.l.
	0.46
	0.0
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	0.04
	0.04
	0.5
	0.04

	Software AG Belgium SA
	
	
	
	
	1.73
	1.75
	
	
	
	
	
	
	
	
	
	
	0.15
	0.15
	0.04
	0.03
	1.92
	1.93

	Telefónica I+D
	1.16
	0.0
	1.8
	1.0
	1.7
	1.0
	1.2
	0.0
	
	
	
	
	
	
	
	
	
	
	0.04
	0.04
	5.9
	2.04

	Grundfos Management A/S
	1.10
	2.02
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	0.02
	0.02
	1.12
	2.04

	Eastern Birmingham Primary Care Trust
	1.00
	2.02
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	0.02
	0.02
	1.02
	2.04

	
	13.08
	14.49
	3.5
	3.0
	9.23
	8.25
	1.2
	0.0
	
	
	
	
	
	
	1.0
	1.0
	.45
	.45
	2.2
	2.49
	30.66
	29.68


	Cumulative effort 

to date in person-months

A=Actual effort / P = Plan to date
	RTD & Innovation Activities
	
	
	
	Management Activities
	TOTALS

	
	WP 02
	WP 03
	WP 04
	WP 05
	WP 06
	WP 07
	WP 08
	WP 09
	WP10
	WP 01
	

	Contractor 
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P
	A
	P

	C International (CO)
	2.2
	2.0
	
	
	
	
	
	
	
	
	
	
	
	
	0.8
	1.1
	0.3
	0.3
	3.3
	3.8
	6.6
	7.2

	Innova S.p.A.
	19.88
	13.0
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	0.12
	0.12
	20.0
	13.12

	In-JeT ApS
	4.2
	5.0
	0.1
	0.1
	0.2
	0.2
	
	
	
	
	
	
	
	
	0.5
	0.6
	
	
	0.5
	0.5
	5.5
	6.4

	University of Aarhus
	5.25
	5.0
	1.8
	1.6
	0.5
	0.4
	
	
	
	
	
	
	
	
	
	
	
	
	0.15
	0.14
	7.7
	7.14

	Foundation for Research and Technology – Hellas
	0.5
	4.0
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	0.5
	0.75

	CNet Svenska AB
	3.6
	0.9
	0.3
	0.3
	6.4
	4.9
	
	
	
	
	
	
	
	
	0.6
	0.5
	
	
	0.3
	0.3
	11.2
	6.9

	T-connect s.r.l.
	0.92
	0.0
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	0.08
	0.08
	1.00
	0.08

	Software AG Belgium SA
	
	
	
	
	2.06
	1.75
	
	
	
	
	
	
	
	
	
	
	0.15
	0.15
	0.07
	0.07
	2.28
	1.97

	Telefónica I+D
	2.62
	0.0
	2.1
	1.0
	1.9
	1.0
	1.5
	0.0
	
	
	
	
	
	
	
	
	
	
	0.08
	0.08
	8.2
	2.08

	Grundfos Management A/S
	2.38
	4.0
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	0.04
	0.04
	2.42
	4.04

	Eastern Birmingham Primary Care Trust
	2.08
	4.0
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	0.04
	0.04
	2.12
	4.04

	
	43.63
	37.9
	4.3
	3.0
	11.06
	8.25
	1.5
	0.0
	
	
	
	
	
	
	1.9
	2.2
	0.45
	0.45
	4.68
	5.17
	67.52
	56.97


Annex A

A.1 Cumulative status of Project Milestones
	Milestone
	Planned month
	Actual month
	Comments

	M1.1 Acceptance of the consortium agreement by all partners.
	1
	3
	

	M1.2 PID produced for kick off meeting.
	2
	1
	Project successfully initiated – kick-off meeting 21st & 22nd June 2004.  

	M1.3 Timely issuance of a Quality Manual to be used in all parts of the project and in all project material.
	3
	3
	

	M1.4 Timeliness of the planned reviews.
	From 5
	
	Expected to be attained to schedule

	M1.5 Final project report produced.
	36
	
	Expected to be attained to schedule

	M2.1 Scenarios identifying key technological, socio-economic and business drivers for future technological development has been established and show no adverse impact on the overall concept of the eu-DOMAIN infrastructure.
	3
	4
	

	M2.2 The comprehensive set of user requirements specifications based on users behaviours and simulated interaction infrastructure ensuring its market exploitation and social acceptance 
	6
	6
	

	M3.1 Software architecture is defined in UML with no major points of conflict with user requirements.
	9
	
	Expected to be attained to schedule

	M3.2 OSGi framework is operational with testing  bundles 
	18
	
	Expected to be attained to schedule

	M3.3 Entire client side infrastructure is operational and can be integrated with the server side structure.
	21
	
	Expected to be attained to schedule

	M4..1 Software architecture is defined in UML with no major points of conflict with user requirements.
	9
	
	Expected to be attained to schedule

	M4.2 Entire server side infrastructure is operational and can be integrated with the client side structure.
	20
	
	Expected to be attained to schedule

	M5.1 System architecture approved.
	18
	
	Expected to be attained to schedule

	M5.2 Network access approved.
	18
	
	Expected to be attained to schedule

	M5.3 Entire communication infrastructure is operational and can be integrated with the server and client side structure.
	26
	
	Expected to be attained to schedule

	M6.1 Successful business cases for each of the two user scenarios.
	15
	
	Expected to be attained to schedule

	M6.2 Successful organisation of European Awareness Scenario Workshops with at least 15 participants in each event.
	21
	
	Expected to be attained to schedule

	M7.1 Infrastructure testing successful
	28
	
	Expected to be attained to schedule

	M7.2 Testing and population of user cases successful
	31
	
	Expected to be attained to schedule

	M8.1 User acceptance of the two user cases.
	35
	
	Expected to be attained to schedule

	M8.2 At least two potential new users from different domains have emerged and are planning new tests.
	35
	
	Expected to be attained to schedule

	M9.1 Project presentation completed.
	3
	2
	

	M9.2 Inaugural conference held 
	2
	1
	

	M9.3 Plan for disseminating and using knowledge.  
	6
	6
	

	M9.4 Final plan for disseminating and using knowledge
	35
	
	Expected to be attained to schedule

	M10.1 Draft evaluation updated at completion of each workpackage.
	
	
	Expected to be attained to schedule

	M10.2  Project fully evaluated 
	36
	
	Expected to be attained to schedule


A.2 Cumulative status of Project Deliverables

	Deliverable Code & Name
	Planned     month 
	Completed month 
	Comments

	D1.1
	Project Quality Plan 
	1
	3
	Delivered with progress report QMR1  for first reporting period 

	D1.2
	Periodic activity, management and financial reports
	12+24+36
	
	Expected to be delivered to schedule

	D1.3
	Quarterly progress reports for the commission
	3 thru 33
	
	Expected to be delivered to schedule

	D1.4
	Final project report  - activity, management and financial (draft & final versions) 
	35 & 36
	
	Expected to be delivered to schedule

	D2.1
	User validation framework plan
	3
	4
	Delivered with progress report QMR1  for first reporting period 

	D2.2
	State of the Art analysis
	4
	4
	Delivered with progress report QMR1  for first reporting period 

	D2.3
	Functional user requirements specifications
	6
	6
	Delivered with progress report QMR2  for second reporting period 

	D2.4
	Trust and security user requirements specifications
	6
	6
	Delivered with progress report QMR2  for second reporting period 

	D2.5
	Societal user requirements specifications.
	6
	6
	Delivered with progress report QMR2  for second reporting period 

	D2.6
	Workflow procedures and potential for innovation
	6
	
	Will be finalised during third reporting period along with D3.1, D4.1 and D4.2. 

	D3.1
	Client side architecture specification
	9
	
	Expected to be delivered to schedule

	D3.2
	Gateway OSGi framework and device communication
	18
	
	Expected to be delivered to schedule

	D3.3
	Design guides and navigation for device interaction
	21
	
	Expected to be delivered to schedule

	D4.1
	Server side architecture specification
	9
	
	Expected to be delivered to schedule

	D4.2
	Design Guidelines for user interfaces
	9
	
	Expected to be delivered to schedule

	D4.3
	Network intelligence, database and user interfaces
	20
	
	Expected to be delivered to schedule

	D4.4
	Application intelligence and web service provisioning
	22
	
	Expected to be delivered to schedule

	D5.1
	Communication architecture description
	21
	
	Expected to be delivered to schedule

	D5.2
	Prototype of communication infrastructure
	26
	
	Expected to be delivered to schedule

	D6.1
	Proposed business models and business cases 
	15
	
	Expected to be delivered to schedule

	D6.2
	Organised  European Awareness Scenario Workshops
	22
	
	Expected to be delivered to schedule

	D6.3
	Public reports from the EASW Workshops
	22
	
	Expected to be delivered to schedule

	D6.4
	Validated business models and business cases 
	22
	
	Expected to be delivered to schedule

	D7.1
	Test report of prototype platform
	31
	
	Expected to be delivered to schedule

	D7.2
	Testing platform for validation
	31
	
	Expected to be delivered to schedule

	D7.3
	User validation plan for eu-DOMAIN
	31
	
	Expected to be delivered to schedule

	D8.1
	Validation report: The European Service Network
	35
	
	Expected to be delivered to schedule

	D8.2
	Validation report: Healthcare for tomorrow
	35
	
	Expected to be delivered to schedule

	D8.3
	Evaluated platform for take-up activities
	35
	
	Expected to be delivered to schedule

	D8.4
	Take-up guideline and technology watch report
	35
	
	Expected to be delivered to schedule

	D9.1
	Project presentation
	2
	3
	Delivered with progress report for first reporting period

	D9.2
	Project website
	2
	2
	www.eu-domain.eu.com

	D9.3
	Plan for using and disseminating knowledge (drafts at 6 month intervals)
	6 thru 32
	
	First version delivered with progress report QMR2  for second reporting period Further version expected to be delivered to schedule

	D9.4
	Final plan for using and disseminating knowledge
	35
	
	Expected to be delivered to schedule

	D9.5
	Raising public awareness report
	35
	
	Expected to be delivered to schedule

	D9.6
	Exploitation plans (Draft and final)
	16 and 34
	
	Expected to be delivered to schedule

	D10.1
	Evaluation & assessment report
	12+24+35
	
	Expected to be delivered to schedule


A.2 Cumulative progress against workplan at end of project month 6, November 2004
	
	Year/Quarter
	1/1
	1/2
	1/3
	1/4
	2/1
	2/2
	2/3
	2/4
	3/1
	3/2
	3/3
	3/4

	
	Month
	1
	2
	3
	1
	2
	3
	1
	2
	3
	1
	2
	3
	1
	2
	3
	1
	2
	3
	1
	2
	3
	1
	2
	3
	1
	2
	3
	1
	2
	3
	1
	2
	3
	1
	2
	3

	
	= Completed work
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	= Pending work
	
	
	
	
	
	
	December 2004

	P1
	Project management
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T1.1
	Project initiation
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T1.2
	Operational project management
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T1.3
	Project reporting
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	WP2
	User requirement specifications
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T2.1
	Analyse State of the Art
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T2.2
	Define trust and security requirements 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T2.3
	Workflow analysis and optimisation
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	WP3
	Client side architecture
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T3.1
	Software architecture analysis & design
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T3.2
	OSGI framework on gateways
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T3.3
	Research new devices, interactions. 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	WP4 
	Server side architecture
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T4.1
	Software architecture analysis & design
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T4.2
	Network intelligence pool & databases
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T4.3
	Application intelligence /  web services
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	WP5
	Communications infrastructure
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T5.1
	Set up fixed/mobile comms. networks
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T5.2
	Set up TETRA network
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	WP6
	Socio-economic issues
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T6.1
	Business modelling
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	T6.2
	European awareness scenario w/shops
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	WP7
	System integration
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